



Republic of the Philippines
DEPARTMENT OF AGRICULTURE
Regional Field Office XII
Office of the Bids and Awards Committee (BAC)
Regional Government Center, Carpenter Hill,
Koronadal City, South Cotabato
Telefax No. (083) 228-3411

NOTICE TO PROCEED

JELMA C. FERNANDEZ
The Manager
JAA Construction and Supply
Tamontaka Grotto, Datu Odin Sinsuat
Maguindanao

Dear Mr. Fernandez,

Having entered into a contract with the Department of Agriculture, RFO 12, Koronadal City, please be advised that you may now proceed with the entitled **Establishment of 1 unit Rice Training Center with Dormitory** in the amount of **One Million Two Hundred Thirty-Six Thousand One Hundred Thirty-Two Pesos and 24/100 (Php1,236,132.24)** with **ITB Reference No. 4724558**, subject to the terms and conditions of the contract agreement specifically the provision on "LIQUIDATED DAMAGES" (LD) as stipulated under RA 9184 with the following specifications:

Project Description:

- Total Area: 122 sq.m.
- 4.70m building height from F. F. L.


Scope of Work:

- Item 102	- Excavation	: 22.22 cu.m
- Item 103 (3)	- Foundation Fill	: 15.21 cu.m.
- Item 900 (1)	- Reinforced Concrete	: 37.56 cu.m.
- Item 901-414 (2) - Masonry Works		: 136.73 sq.m.
- Item 1027 (a)	- Cement Plaster Finish	: 273.00 sq.m.
- Item 403	- Metal Structures (Truss and Purlins)	: 2,697.60 kg
- Item 411	- Painting (all types)	: 395.00 sq.m.
- Item 1100 (1-3)	- Electrical Works	: 1.00 L.S.
- SPL-1	- Tinsmithry Works	: 1.00 L.S.
- SPL-2	- Carpentry Works	: 1.00 L.S.
- SPL-3	- Plumbing	: 1.00 L.S.
- SPL-4	- Tile Works	: 1.00 L.S.
- SPL-5	- Doors and Windows	: 1.00 L.S.
- SPL-6	- Ventilation Works	: 1.00 L.S.


- Project Duration: 81 Calendar Days
- Project Site: DA-Balindog RES, Balindog, Kidapawan City

Done this ___ day of DEC 18 2017 2017 at Koronadal City, Philippines.

Very truly yours,


MILAGROS CAPAO-AN CASIS, CE
Head of the Procuring Entity
Regional Executive Director

Acknowledged Receipt:


Signature Over Printed Name
Date DECEMBER 18, 2017