



Republic of the Philippines
DEPARTMENT OF AGRICULTURE
Regional Field Office XII
Office of the Bids and Awards Committee (BAC)
Regional Government Center, Carpenter Hill,
Koronadal City, South Cotabato
Telefax No. (083) 228-3411

NOTICE TO PROCEED

NAGUIB D. TUNGKAY

Proprietor
RNS Construction Engineering
#19 Rosales St., Rosary Heights VI,
Cotabato City

Dear Mr. Tungkay,


Having entered into a contract with the Department of Agriculture, RFO 12, Koronadal City, please be advised that you may now proceed with the project entitled **Line Item No. 1: Construction of One (1) Unit Cacao Nursery** in the amount **One Million Ninety-Six Thousand Six Hundred Thirteen Pesos and 24/100 (Php1,096,613.24)** with **ITB Reference No. 4523414**, subject to the terms and conditions of the contract agreement specifically the provision on "LIQUIDATED DAMAGES" (LD) as stipulated under RA 9184 with the following scope of works:

- Item 103 - Structure Excavation: 22.00 cu. m.
- Item 900 (1) - Reinforced Concrete
- SPL 1 - a. Footing/Column: 14.49 cu.m.
- SPL 2 - b. Galvanized Iron Column
- SPL 3 - c. Galvanized Gerder: 1.00 Lot
- SPL 4 - d. Trusses: 38.00 unit
- SPL 5 - e. Purlins: 1,134.00 mtrs
- SPL 6 - f. Roofing: 1.00 lot
- SPL 7 - g. Wall: 1.00 lot
- SPL 8 - h. Irrigation System: 1.00 lot
- SPL 9 - i. Working Shed and Caretaker: 1.00 lot
- SPL 10 - j. Forms & Hardware: 1.00 lot


Project Duration: 45 calendar days
Project Site: LGU-Kidapawan City, North Cotabato

Done this ___ day of AUG 03 2017 2017 at Koronadal City, Philippines.

Very truly yours,


MILAGROS CAPAO-AN CASIS, CE
Head of the Procuring Entity
Regional Executive Director

Acknowledged Receipt:


NAGUIB D. TUNGKAY
Signature Over Printed Name

Date AUGUST 03, 2017