



Republic of the Philippines
DEPARTMENT OF AGRICULTURE
Regional Field Office 12
CSA Building, Zulueta Street, Koronadal City
BAC Secretariat Office Tel. / Fax No. 5200564

NOTICE TO PROCEED

The President

AgriComp Machineries and Construction Corporation
National Highway, Tagaran
Cauayan City, Isabela

Sir / Madam:

Having entered into a contract with the Department of Agriculture, RFO 12, Koronadal City, you are hereby authorized to proceed with the **Construction of four (4) units Drying Shed** in the amount of **Four Million One Hundred Fifty Thousand Eight Hundred Thirteen Pesos and 32/100 (Php4,150,813.32)** with **ITB Reference No. 3471141**, subject to the terms and conditions of the contract agreement specifically the provision on "LIQUIDATED DAMAGES" (LD) as stipulated in RA 9184 with the following specifications:

Specifications:

- ❖ Floor area of 9m x 14m
- ❖ Height : 9m (Apex)
- ❖ Source of current: 3 phase line

Construction Sites:

- ❖ SK Cassava Growers Association in Isulan, Sultan Kudarat
- ❖ MNLF Bangsamoro FA in Pigcawayan, North Cotabato
- ❖ Daguma P4MP in Bagumbayan, Sultan Kudarat
- ❖ Sitio Lagon MPC in President Quirino, Sultan Kudarat

Completion Period: 120 calendar days

Done this ___ day of MAY 11 2016 at Koronadal City, Philippines.

Very truly yours,

Amalia J. Datukan
AMALIA J. DATUKAN, MBA
Regional Executive Director

Acknowledged Receipt:

GABRIEL - RIE D. RIVERA

Print Name & Signature

Date _____

Prepared by:

Monina M. Salendab
MONINA M. SALENDAB
Head, BAC Secretariat

- 5-11-16 - DATE
FOR 2 SITES ONLY
① DAGUMA P4MP
BAGUMBAYAN, SULTAN KUDARAT
② MAPANITIG, ISULAN, SULTAN KUDARAT
- ③ SITIO LAGON FARMERS MPC OF PRES. QUIRINO SK
DATED JUNE 29, 2016 - DATE
- ④ MNLF BANGSAMORO FA Pigcawayan N.C.
DATED: NOVEMBER 4, 2016
- 7-29