

ANNEX B

(Department of Agriculture - Regional Field Office 12) Procurement Monitoring Report as of September 30, 2020

GOODS AND SERVICES

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
COMPLETED PROCUREMENT ACTIVITIES																															
31010 11000 03000	Supply and Delivery of 1 unit Corn Picker	CORN	YES	Competitive Bidding	11/21/19	11/30/19	12/6/19	n/a	12/19/19								GoP	-			-			COA, AFC Representative on Agri-Farm Machineries	12/2/19	n/a	12/10/19	n/a	n/a	n/a	Failure - Reso No. 2019 - 0114F dated Dec. 19, 2019
31010 11000 03000	Supply and Delivery of 8 units Corn Husker Sheller	CORN	YES	Competitive Bidding	11/21/19	11/30/19	12/6/19	n/a	12/19/19								GoP	-			-			COA, AFC Representative on Agri-Farm Machineries	12/2/19	n/a	12/10/19	n/a	n/a	n/a	Failure - Reso No. 2020-0006F dated March 19, 2020 S. of 2020
31010 11000 03000	Supply and Delivery of 2 units Multi-Crop Combine Harvester	CORN	YES	Competitive Bidding	11/21/19	11/30/19	12/6/19	n/a	12/19/19								GoP	-			-			COA, AFC Representative on Agri-Farm Machineries	12/2/19	n/a	12/10/19	n/a	n/a	n/a	Failure - Reso. No. 2020-0007 dated March 19, 2020 S. of 2020
31010 11000 03000	Supply and Delivery of 6 units Hammer Mill	CORN	YES	Competitive Bidding	11/21/19	11/30/19	12/6/19	n/a	12/19/19								GoP	-			-			COA, AFC Representative on Agri-Farm Machineries	12/2/19	n/a	12/10/19	n/a	n/a	n/a	Failure - Reso No. 2020-0003F dated March 9, 2020 S. of 2020
31010 11000 05000	Supply and Delivery of 7 units Shredder for Biodegradable and Wood Chipper	OAP	YES	Competitive Bidding	11/21/19	11/30/19	12/6/19	n/a	12/19/19	2/20/20	3/16/20						GoP	1,750,000.00		1,750,000.00	1,390,899.97		1,390,899.97	COA, AFC Representative on Agri-Farm Machineries	12/2/19	n/a	12/10/19	n/a	3/13/20	n/a	
31020 11000 01000	Supply and Delivery of 17 units Floating Tiller	RICE	YES	Competitive Bidding	11/21/19	11/30/19	12/6/19	n/a	12/19/19	1/14/20	2/6/20						GoP	2,210,000.00		2,210,000.00	1,859,970.00		1,859,970.00	COA, AFC Representative on Agri-Farm Machineries	12/2/19	n/a	12/10/19	n/a	2/5/20	n/a	
31020 21000 04000	Supply and Delivery of 16 units Pump Irrigation System for Open Source (PISOS)	HVCDP	YES	Competitive Bidding	11/21/19	11/30/19	12/6/19	n/a	12/19/19								GoP	-			-			COA, AFC Representative on Agri-Farm Machineries	12/2/19	n/a	12/10/19	n/a	n/a	n/a	Failure - Reso No. 2020-0008F dated March 19, 2020 S. of 2020
31020 11000 04000	Supply and Delivery of 40 units Power Sprayer with Complete Accessories	HVCDP	YES	Competitive Bidding	11/21/19	11/30/19	12/6/19	n/a	12/19/19								GoP	-			-			COA, AFC Representative on Agri-Farm Machineries	12/2/19	n/a	12/10/19	n/a	n/a	n/a	Failure - Reso No. 2019 - 0113F dated Dec. 19, 2019
31010 11000 03000	Supply and Delivery of 5 units Four-Wheel Drive Tractor	CORN	YES	Competitive Bidding	11/21/19	11/30/19	12/6/19	n/a	12/19/19	1/14/20	3/13/20						GoP	17,500,000.00		17,500,000.00	10,400,000.00		10,400,000.00	COA, AFC Representative on Agri-Farm Machineries	12/2/19	n/a	12/10/19	n/a	3/10/20	n/a	
31010 11000 03000	Line Item No. 1: Supply and Delivery of 1,500 bags OPV White Flint Corn Seeds	CORN	YES	Competitive Bidding	11/19/20	12/1/19	12/6/19	n/a	12/20/19	1/20/20	2/6/20						GoP	2,010,000.00	2,010,000.00		1,154,880.00	1,154,880.00		COA, RAFC Chairman	12/2/19	n/a	12/10/19	n/a	1/31/20	n/a	
31010 11000 03000	Line Item No. 2: Supply and Delivery of 1,700 bags Hybrid White Flint Corn Seeds	CORN	YES	Competitive Bidding	11/19/20	12/1/19	12/6/19	n/a	12/20/19								GoP	-	-		-			COA, RAFC Chairman	12/2/19	n/a	12/10/19	n/a	n/a	n/a	Failure - POST DQ
31010 11000 03000	Supply and Delivery of Various Inorganic Fertilizer	CORN	YES	Competitive Bidding	11/19/20	12/1/19	12/6/19	n/a	12/20/19	1/20/20	2/18/20						GoP	2,921,000.00	2,921,000.00		2,504,084.40	2,504,084.40		COA, RAFC Chairman	12/2/19	n/a	12/10/19	n/a	2/11/20	n/a	
31010 11000 05000	Supply and Delivery of 610 bags Traditional Rice Seeds	OAP	YES	Competitive Bidding	11/19/19	12/1/19	12/6/19	n/a	12/20/19	1/21/20	3/3/20						GoP	1,464,000.00	1,464,000.00		1,463,969.50	1,463,969.50		COA, RAFC Chairman	12/2/19	n/a	12/10/19	n/a	3/2/20	n/a	
31010 11000 05000	Supply and Delivery of 5,300 bags Organic Fertilizer	OAP	YES	Competitive Bidding	11/19/19	12/1/19	12/6/19	n/a	12/20/19	1/20/20	2/12/20						GoP	2,120,000.00	2,120,000.00		1,028,094.00	1,028,094.00		COA, RAFC Chairman	12/2/19	n/a	12/10/19	n/a	2/11/20	n/a	
31010 11000 01000 /	Supply and Delivery of 19,250 bags Certified Rice Seeds for Buffer Stocking	RICE	YES	Competitive Bidding	11/19/19	12/1/19	12/6/19	n/a	12/20/19	1/20/20	2/23/20						GoP	29,260,000.00	29,260,000.00		29,067,500.00	29,067,500.00		COA, RAFC Chairman	12/2/19	n/a	12/10/19	n/a	2/17/20	n/a	9,625 bags delivered (8/26/20)
31010 11000 02000	Supply and Delivery of Animals	LIVESTOCK	YES	Competitive Bidding	11/19/19	12/1/19	12/6/19	n/a	12/20/19	1/20/20	3/11/20						GoP	1,500,000.00		1,500,000.00	1,310,620.00		1,310,620.00	COA, RAFC Chairman	12/2/19	n/a	12/10/19	n/a	3/10/20	n/a	
31010 11000 02000	Supply and Delivery of Animal and Zoological Supplies	LIVESTOCK	YES	Competitive Bidding	11/19/19	12/1/19	12/6/19	n/a	12/20/19								GoP	-	-		-			COA, RAFC Chairman	12/2/19	n/a	12/10/19	n/a	n/a	n/a	Failure - Reso No. 2020 - 0005F dated Feb. 17, 2020 S. of 2020
31010 11000 02000	Supply and Delivery of Veterinary Drugs Biologics	LIVESTOCK	YES	Competitive Bidding	11/19/19	12/1/19	12/6/19	n/a	12/20/19								GoP	-	-		-			COA, RAFC Chairman	12/2/19	n/a	12/10/19	n/a	n/a	n/a	cancelled due to change of specifications
31010 11000 02000	Supply and Delivery of Forage Seeds	LIVESTOCK	YES	Competitive Bidding	11/19/19	12/1/19	12/6/19	n/a	12/20/19								GoP	-	-		-			COA, RAFC Chairman	12/2/19	n/a	12/10/19	n/a	n/a	n/a	Failure - Reso No. 2019 - 0111F dated Dec. 26, 2019
31010 11000 02000	Supply and Delivery of 1 unit Milking Machine	LIVESTOCK	YES	Competitive Bidding	11/19/19	12/1/19	12/6/19	n/a	12/20/19	1/28/20	3/3/20						GoP	1,500,000.00		1,500,000.00	1,493,998.88		1,493,998.88	COA, RAFC Chairman	12/2/19	n/a	12/10/19	n/a	3/2/20	n/a	
31010 11000 04000	Supply and Delivery of 70,000 pcs Quality Coffee Planting Materials	HVCDP	YES	Competitive Bidding	11/20/19	12/1/19	12/6/19	n/a	12/20/19	1/21/20	2/18/20						GoP	3,150,000.00	3,150,000.00		1,372,500.00	1,372,500.00		COA, RAFC Chairman	12/2/19	n/a	12/10/19	n/a	2/17/20	n/a	
31010 11000 04000	Supply and Delivery of 40,000 pcs Quality Cacao Planting Materials	HVCDP	YES	Competitive Bidding	11/20/19	12/1/19	12/6/19	n/a	12/20/19	1/21/20	2/18/20						GoP	1,800,000.00	1,800,000.00		1,120,000.00	1,120,000.00		COA, RAFC Chairman	12/2/19	n/a	12/10/19	n/a	2/17/20	n/a	
31010 11000 04000	Supply and Delivery of 400 bags Flower Inducer	HVCDP	YES	Competitive Bidding	11/20/19	12/1/19	12/6/19	n/a	12/20/19	1/20/20	2/18/20						GoP	1,000,000.00	1,000,000.00		760,000.00	760,000.00		COA, RAFC Chairman	12/2/19	n/a	12/10/19	n/a	2/13/20	n/a	
31010 31000 04000	Supply and Delivery of 1,200 bags Controlled Release Fertilizer for Coffee	HVCDP	YES	Competitive Bidding	11/20/19	12/1/19	12/6/19	n/a	12/20/19	1/21/20	2/21/20						GoP	7,560,000.00	7,560,000.00		5,012,796.00	5,012,796.00		COA, RAFC Chairman	12/2/19	n/a	12/10/19	n/a	2/18/20	n/a	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)
31020 11000 04000	Supply and Delivery of 4,000 units Plastic Crates	HVCDP	YES	Competitive Bidding	11/20/19	12/1/19	12/6/19	n/a	12/20/19	1/21/20	2/18/20	Reso No. 2020-0027 dated March 10, 2020	3/16/20	5/25/20	6/15/20	8/10/20	8/27/20	GoP	2,400,000.00	2,400,000.00		2,392,000.00	2,392,000.00		COA, RAFC Chairman	12/2/19	n/a	12/10/19	n/a	2/17/20	n/a	
31020 11000 04000	Supply and Delivery of 38 rolls UV Plastic Sheet	HVCDP	YES	Competitive Bidding	11/20/19	12/1/19	12/6/19	n/a	12/20/19	3/18/20	4/24/20	Reso No. 2020-0156 dated May 4, 2020	6/1/20	7/14/20	7/21/20	8/10/20	9/17/20	GoP	1,140,000.00	1,140,000.00		1,139,124.00	1,139,124.00		COA, RAFC Chairman	12/2/19	n/a	12/10/19	n/a	4/21/20	n/a	
31020 21000 04000	Supply and Delivery of 378 rolls HDPE Pipes	HVCDP	YES	Competitive Bidding	11/20/19	12/1/19	12/6/19	n/a	12/20/19	1/21/20	2/18/20	Reso No. 2020-0019 dated March 10, 2020	5/28/20	6/3/20	7/3/20	8/8/20	8/10/20	GoP	2,226,000.00	2,226,000.00		972,320.09	972,320.09		COA, RAFC Chairman	12/2/19	n/a	12/10/19	n/a	2/17/20	n/a	
31020 11000 04000	Supply and Delivery of 520 units Lever-Operated Knapsack Sprayer	HVCDP	YES	Competitive Bidding	11/20/19	12/1/19	12/6/19	n/a	12/20/19									GoP	-	-		-	-		COA, RAFC Chairman	12/2/19	n/a	12/10/19	n/a	n/a	n/a	Failure of Bidding with Cancellation - Reso. No. 2020-001F dated Feb. 5, 2020 S. of 2020
31020 11000 04000	Supply and Delivery of Agricultural Tools	HVCDP	YES	Competitive Bidding	11/20/19	12/1/19	12/6/19	n/a	12/20/19	1/29/20	3/3/20	Reso No. 2020-0049 dated March 10, 2020	3/23/20	4/24/20	4/29/20	7/28/20	9/1/20	GoP	2,675,000.00	2,675,000.00		2,142,500.00	2,142,500.00		COA, RAFC Chairman	12/2/19	n/a	12/10/19	n/a	3/2/20	n/a	
31050 02000 01000	Line Item No. 1: Supply and Delivery of 1,400 bags Upland Rice Seeds for Sarangani Province	SAAD	YES	Competitive Bidding	11/20/19	12/1/19	12/6/19	n/a	12/20/19	1/20/20	4/21/20	Reso No. 2020-0076 dated April 28, 2020	5/29/20	6/5/20	6/18/20	7/15/20	7/10/20	GoP	4,200,000.00	4,200,000.00		3,220,000.00	3,220,000.00		COA, RAFC Chairman	12/2/19	n/a	12/10/19	n/a	4/20/20	n/a	
31050 02000 01000	Line Item No. 2: Supply and Delivery of 2,200 bags Upland Rice Seeds for Sultan Kudarat Province	SAAD	YES	Competitive Bidding	11/20/19	12/1/19	12/6/19	n/a	12/20/19	1/20/20	2/18/20	Reso No. 2020-0021 dated March 13, 2020	3/23/20	4/24/20	4/29/20	7/15/20	7/15/20	GoP	6,600,000.00	6,600,000.00		6,556,000.00	6,556,000.00		COA, RAFC Chairman	12/2/19	n/a	12/10/19	n/a	2/6/20	n/a	
31050 02000 01000	Line Item No. 3: Supply and Delivery of 2,600 bags Upland Rice Seeds for North Cotabato Province	SAAD	YES	Competitive Bidding	11/20/19	12/1/19	12/6/19	n/a	12/20/19	1/20/20	3/3/20	Reso No. 2020-0051 dated March 10, 2020	3/23/20	4/24/20	4/29/20	5/26/20	7/7/20	GoP	7,800,000.00	7,800,000.00		7,748,000.00	7,748,000.00		COA, RAFC Chairman	12/2/19	n/a	12/10/19	n/a	2/26/20	n/a	
31050 02000 01000	Line Item No. 4: Supply and Delivery of 900 bags Conventional Hybrid Corn Seeds	SAAD	YES	Competitive Bidding	11/20/19	12/1/19	12/6/19	n/a	12/20/19									GoP	-	-		-	-		COA, RAFC Chairman	12/2/19	n/a	12/10/19	n/a	n/a	n/a	Failure - Post DQ
31050 02000 01000	Line Item No. 5: Supply and Delivery of 420 bags Open Pollinated Variety (OPV) Corn Seeds	SAAD	YES	Competitive Bidding	11/20/19	12/1/19	12/6/19	n/a	12/20/19	1/30/20	3/3/20	Reso No. 2020-0017 dated March 6, 2020 S. of 2020	3/16/20	3/19/20	4/13/20	5/28/20	5/28/20	GoP	588,000.00	588,000.00		482,531.74	482,531.74		COA, RAFC Chairman	12/2/19	n/a	12/10/19	n/a	3/2/20	n/a	
31050 02000 01000	Supply and Delivery of 5,526 head Mallard Ducks	SAAD	YES	Competitive Bidding	11/20/19	12/1/19	12/6/19	n/a	12/20/19	1/29/20	4/22/20	Reso No. 2020-0144 dated April 30, 2020	6/15/20	7/13/20	7/20/20			GoP	2,763,000.00		2,763,000.00	2,070,647.46	2,070,647.46		COA, RAFC Chairman	12/2/19	n/a	12/10/19	n/a	4/16/20	n/a	For Delivery
31050 02000 01000	Line Item No. 1: Supply and Delivery of 730 head Native Pigs for Sarangani Province	SAAD	YES	Competitive Bidding	11/20/19	12/1/19	12/6/19	n/a	12/20/19	4/16/20	4/22/20	Reso No. 2020-0085 dated April 28, 2020	5/29/20	6/17/20	6/24/20			GoP	4,307,000.00		4,307,000.00	3,649,635.00	3,649,635.00		COA, RAFC Chairman	12/2/19	n/a	12/10/19	n/a	4/21/20	n/a	Subject for Termination due to ASF
31050 02000 01000	Line Item No. 2: Supply and Delivery of 930 heads Native Pigs for Sultan Kudarat	SAAD	YES	Competitive Bidding	11/20/19	12/1/19	12/6/19	n/a	12/20/19	4/16/20	4/22/20	Reso No. 2020-0078 dated April 28, 2020	5/29/20	6/17/20	6/24/20			GoP	5,487,000.00		5,487,000.00	4,649,535.00	4,649,535.00		COA, RAFC Chairman	12/2/19	n/a	12/10/19	n/a	4/21/20	n/a	Subject for Termination due to ASF
31050 02000 01000	Line Item No. 3: Supply and Delivery of 830 heads Native Pigs for North Cotabato Province	SAAD	YES	Competitive Bidding	11/20/19	12/1/19	12/6/19	n/a	12/20/19	1/20/20	4/22/20	Reso No. 2020-0087 dated April 28, 2020	5/29/20	6/17/20	6/24/20			GoP	4,897,000.00		4,897,000.00	4,149,585.00	4,149,585.00		COA, RAFC Chairman	12/2/19	n/a	12/10/19	n/a	4/21/20	n/a	Subject for Termination due to ASF
31050 02000 01000	Line Item No. 1: Supply and Delivery of 3,850 head Muscovy Ducks for Sarangani Province	SAAD	YES	Competitive Bidding	11/20/19	12/1/19	12/6/19	n/a	12/20/19	3/19/20	4/22/20	Reso No. 2020-0074 dated April 27, 2020	5/27/20	6/5/20	6/15/20			GoP	1,925,000.00		1,925,000.00	1,532,300.00	1,532,300.00		COA, RAFC Chairman	12/2/19	n/a	12/10/19	n/a	4/21/20	n/a	For Delivery
31050 02000 01000	Line Item No. 2: Supply and Delivery of 4,800 head Muscovy Ducks for Sultan Kudarat	SAAD	YES	Competitive Bidding	11/20/19	12/1/19	12/6/19	n/a	12/20/19	1/21/20	3/4/20	Reso No. 2020-0013 dated March 6, 2020 S. of 2020	3/16/20	3/18/20	4/29/20			GoP	2,400,000.00		2,400,000.00	1,910,400.00	1,910,400.00		COA, RAFC Chairman	12/2/19	n/a	12/10/19	n/a	3/2/20	n/a	On-going Delivery / Distribution
31050 02000 01000	Line Item No. 3: Supply and Delivery of 4,280 head Muscovy Ducks for North Cotabato Province	SAAD	YES	Competitive Bidding	11/20/19	12/1/19	12/6/19	n/a	12/20/19	1/20/20	3/4/20	Reso No. 2020-0064 dated March 10, 2020	3/23/20	4/24/20	4/29/20			GoP	2,140,000.00		2,140,000.00	1,690,600.00	1,690,600.00		COA, RAFC Chairman	12/2/19	n/a	12/10/19	n/a	3/2/20	n/a	On-going Delivery / Distribution
31050 02000 01000	Line Item No. 1: Supply and Delivery of 294 head Upgraded Goats for Sarangani Province	SAAD	YES	Competitive Bidding	11/20/19	12/1/19	12/6/19	n/a	12/20/19	1/21/20	3/3/20	Reso No. 2020-0023 dated March 13, 2020	3/23/20	5/4/20	5/11/20	6/30/20	6/30/20	GoP	4,410,000.00		4,410,000.00	2,493,120.00	2,493,120.00		COA, RAFC Chairman	12/2/19	n/a	12/10/19	n/a	3/2/20	n/a	
31050 02000 01000	Line Item No. 2: Supply and Delivery of 252 head Upgraded Goats for Sultan Kudarat Province	SAAD	YES	Competitive Bidding	11/20/19	12/1/19	12/6/19	n/a	12/20/19	1/21/20	2/24/20	Reso No. 2020-0025 dated March 13, 2020	3/23/20	6/24/20	7/1/20	8/26/20	8/26/20	GoP	3,780,000.00		3,780,000.00	2,263,741.20	2,263,741.20		COA, RAFC Chairman	12/2/19	n/a	12/10/19	n/a	2/17/20	n/a	
31050 02000 01000	Line Item No. 3: Supply and Delivery of 719 heads Upgraded Goats for North Cotabato Province	SAAD	YES	Competitive Bidding	11/20/19	12/1/19	12/6/19	n/a	12/20/19	1/21/20	4/28/20	Reso No. 2020-0101 April 30, 2020	5/27/20	6/24/20	7/1/20			GoP	10,785,000.00		10,785,000.00	6,358,203.28	6,358,203.28		COA, RAFC Chairman	12/2/19	n/a	12/10/19	n/a	4/21/20	n/a	On-going Delivery / Distribution
31050 02000 01000	Line Item No. 4: Supply and Delivery of 128 heads Upgraded Goat (Buck)	SAAD	YES	Competitive Bidding	11/20/19	12/1/19	12/6/19	n/a	12/20/19	1/21/20	4/20/20	Reso No. 2020-0131 dated May 26, 2020	6/18/20	7/29/20	8/4/20			GoP	4,480,000.00		4,480,000.00	1,906,241.28	1,906,241.28		COA, RAFC Chairman	12/2/19	n/a	12/10/19	n/a	4/16/20	n/a	On-going Delivery / Distribution
31050 02000 01000	Line Item No. 1: Supply and Delivery of 21 heads Horses for Sarangani Province	SAAD	YES	Competitive Bidding	11/20/19	12/1/19	12/6/19	n/a	12/20/19	1/21/20	5/26/20	Reso No. 2020-0132 dated May 29, 2020	6/15/20	7/13/20	7/20/20			GoP	630,000.00		630,000.00	524,947.50	524,947.50		COA, RAFC Chairman	12/2/19	n/a	12/10/19	n/a	5/21/20	n/a	
31050 02000 01000	Line Item No. 2: Supply and Delivery of 33 heads Horses for North Cotabato Province	SAAD	YES	Competitive Bidding	11/20/19	12/1/19	12/6/19	n/a	12/20/19	1/21/20	6/24/20	Reso No. 2020-0142 dated June 25, 2020	6/30/20	7/13/20	7/20/20			GoP	990,000.00		990,000.00	824,917.50	824,917.50		COA, RAFC Chairman	12/2/19	n/a	12/10/19	n/a	6/23/20	n/a	For Delivery
31050 02000 01000	Supply and Delivery of Assorted Vegetables Seeds	SAAD	YES	Competitive Bidding	11/20/19	12/1/19	12/6/19	n/a	12/20/19	1/21/20	2/19/20	Reso No. 2020-0039 dated March 9, 2020 S. of 2020	3/16/20	3/20/20	4/6/20	5/21/20	6/4/20	GoP	1,939,500.00	1,939,500.00		1,263,907.50	1,263,907.50		COA, RAFC Chairman	12/2/19	n/a	12/10/19	n/a	2/12/20	n/a	
31050 02000 01000	Supply and Delivery of Agricultural Equipment and Materials	SAAD	YES	Competitive Bidding	11/20/19	12/1/19	12/6/19	n/a	12/20/19									GoP	-	-		-	-		COA, RAFC Chairman	12/2/19	n/a	12/10/19	n/a	n/a	n/a	Failure of Bidding with cancellation - Reso No. 2020-0002F dated Feb. 5, 2020 S. of 2020
31050 02000 01000	Supply and Delivery of Agricultural Tools	SAAD	YES	Competitive Bidding	11/20/19	12/1/19	12/6/19	n/a	12/20/19	1/21/20	3/5/20	Reso No. 2020-0059 dated March 10, 2020	3/23/20	6/4/20	6/11/20			GoP	9,340,000.00	9,340,000.00		5,600,128.00	5,600,128.00		COA, RAFC Chairman	12/2/19	n/a	12/10/19	n/a	3/2/20	n/a	Partially Delivered
31050 02000 01000	Supply and Delivery of Various Fertilizer	SAAD	YES	Competitive Bidding	11/20/19	12/1/19	12/6/19	n/a	12/20/19	1/21/20	3/19/20	Reso No. 2020-0057 dated March 13, 2020	3/23/20	4/23/20	5/4/20	6/30/20	7/24/20	GoP	15,247,000.00	15,247,000.00		13,140,000.00	13,140,000.00		COA, RAFC Chairman	12/2/19	n/a	12/10/19	n/a	3/18/20	n/a	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)	
10000 01000 01000	Provision of Security Services of the DA-RFO XII for the period of January to December 2020	GSS	NO	Competitive Bidding	1/6/20	1/8/20	1/15/20	n/a	1/27/20	1/30/20	2/17/20	Reso No. 2020-0011 dated March 2, 2020	3/6/20	3/9/20	3/16/20		GoP	3,126,504.60	3,126,504.60		3,075,147.36	3,075,147.36		COA, RAFC Chairman	1/8/20	n/a	1/16/20	n/a	2/17/20	n/a		
10000 01000 01000	Provision of Janitorial Services of the DA-RFO XII for the period of January-March 2020	GSS	NO	Competitive Bidding	1/6/20	1/8/20	1/15/20	n/a	1/27/20	1/30/20	2/17/20	Reso No. 2020-0003 dated Feb. 19, 2020 S. of 2020	2/24/20	2/28/20	3/2/20	3/31/20	GoP	140,404.20	140,404.20		138,736.20	138,736.20		COA, RAFC Chairman	1/8/20	n/a	1/16/20	n/a	2/5/20	n/a		
10000 01000 01000	Provision of Fuel, Oil and Lubricants for Calendar Year 2020	GSS	NO	Competitive Bidding	1/6/20	1/8/20	1/15/20	n/a	1/27/20							GoP	-	-		-	-			COA, RAFC Chairman	1/8/20	n/a	1/16/20	n/a	n/a	n/a	Failure - Reso No. 2020 - 0002 dated January 29, 2020	
31010 11000 03000	Supply and Delivery of 1 unit Corn Picker	CORN	NO	Competitive Bidding	11/21/19	2/19/20	2/26/20	n/a	3/10/20							GoP	-	-		-	-			COA, AFC Representative on Agri-Farm Machineries	2/19/20	n/a	2/19/20	n/a	n/a	n/a	Second Failure - Reso No. 2020 - 0004F dated March 10, 2020 S. of 2020	
31010 11000 03000	Supply and Delivery of 11 units Corn Mill	CORN	NO	Competitive Bidding	11/21/19	2/19/20	2/26/20	n/a	3/10/20	5/14/20	5/21/20	Reso No. 2020-0095 dated June 3, 2020	6/17/20	7/21/20	7/28/20		GoP	3,850,000.00	3,850,000.00		3,718,000.00	3,718,000.00		COA, AFC Representative on Agri-Farm Machineries	2/19/20	n/a	2/19/20	n/a	5/21/20	n/a		
31020 11000 04000	Supply and Delivery of 40 units Power Sprayer with Complete Accessories	HVCDP	NO	Competitive Bidding	11/21/19	2/19/20	2/26/20	n/a	3/10/20							GoP	-	-		-	-			COA, AFC Representative on Agri-Farm Machineries	2/19/20	n/a	2/19/20	n/a	n/a	n/a	Failure - Post DQ	
31050 02000 03000	Supply and Delivery of 141,500 hills Bamboo Propagules	ADPO-PMU	NO	Competitive Bidding	3/10/20	4/8/20	4/16/20	n/a	4/28/20	4/29/20	5/15/20	Reso No. 2020-0097 dated June 4, 2020	6/19/20	6/29/20	7/1/20	8/27/20	8/27/20	GoP	4,245,000.00	4,245,000.00		2,623,410.00	2,623,410.00		COA, RAFC Chairman	4/13/20	n/a	4/21/20	n/a	5/14/20	n/a	
30000 01000 05000 / 31050 02000 01000 / 31020 31000 01000	Provision of Security Services of the DA-RFO XII for the period of May to December 2020	GSS	NO	Competitive Bidding	3/10/20	4/8/20	4/16/20	n/a	4/28/20	4/29/20	5/4/20	Reso No. 2020-0093 dated May 5, 2020 S. of 2020	5/11/20	5/13/20	5/15/20		GoP	1,639,715.62	1,639,715.62		1,484,117.04	1,484,117.04		COA, RAFC Chairman	4/13/20	n/a	4/21/20	n/a	4/30/20	n/a		
31010 11000 02000	Supply and Delivery of Animal and Zoological Supplies	LIVESTOCK	NO	Competitive Bidding	11/19/19	4/8/20	4/16/20	n/a	4/28/20	4/29/20	6/24/20	Reso No. 2020-0134 dated June 25, 2020	6/29/20	8/4/20	8/6/20		GoP	2,390,950.00	2,390,950.00		2,376,000.00	2,376,000.00		COA, RAFC Chairman	4/13/20	n/a	4/21/20	n/a	6/23/20	n/a		
31050 02000 01000	Line Item No. 1: Provision of Food for Upland Rice Production Training at Sarangani Province	SAAD	NO	Competitive Bidding	3/10/20	4/8/20	4/16/20	n/a	4/28/20	4/29/20	5/22/20	Reso No. 2020-0080 dated May 22, 2020	6/1/20	6/15/20	6/22/20		GoP	720,000.00	720,000.00		498,000.00	498,000.00		COA, RAFC Chairman	4/13/20	n/a	4/21/20	n/a	5/21/20	n/a		
31050 02000 01000	Line Item No. 2: Provision of Food for Upland Rice Production Training at Sultan Kudarat Province	SAAD	NO	Competitive Bidding	3/10/20	4/8/20	4/16/20	n/a	4/28/20	4/29/20	5/22/20	Reso No. 2020-0089 dated May 22, 2020	6/1/20	6/15/20	6/22/20		GoP	892,800.00	892,800.00		617,520.00	617,520.00		COA, RAFC Chairman	4/13/20	n/a	4/21/20	n/a	5/21/20	n/a		
31050 02000 01000	Line Item No. 3: Provision of Food for Upland Rice Production Training at North Cotabato Province	SAAD	NO	Competitive Bidding	3/10/20	4/8/20	4/16/20	n/a	4/28/20	4/29/20	5/22/20	Reso No. 2020-0091 dated May 22, 2020	6/1/20	6/15/20	6/22/20		GoP	1,065,600.00	1,065,600.00		737,040.00	737,040.00		COA, RAFC Chairman	4/13/20	n/a	4/21/20	n/a	5/21/20	n/a		
31010 11000 03000	Supply and Delivery of 1,700 bags Hybrid White Corn Flint Seeds	CORN	NO	Competitive Bidding	11/19/19	5/12/20	5/21/20	n/a	6/3/20	6/5/20	6/24/20	Reso No. 2020-0120 dated June 25, 2020	6/29/20	7/10/20	7/17/20	8/6/20	8/6/20	GoP	8,500,000.00	8,500,000.00		8,199,100.00	8,199,100.00		COA, RAFC Chairman	5/21/20	n/a	5/21/20	n/a	6/23/20	n/a	
31050 02000 01000	Supply and Delivery of 900 bags Conventional Hybrid Corn Seeds	SAAD	NO	Competitive Bidding	11/20/19	5/12/20	5/21/20	n/a	6/3/20	6/5/20	6/24/20	Reso No. 2020-0110 dated June 25, 2020	6/29/20	7/16/20	7/23/20	7/27/20	7/29/20	GoP	4,500,000.00	4,500,000.00		1,123,983.00	1,123,983.00		COA, RAFC Chairman	5/21/20	n/a	5/21/20	n/a	6/23/20	n/a	
31010 31000 04000	Supply and Delivery of Various Chemicals for Mango	HVCDP	NO	Competitive Bidding	2/17/20	6/3/20	6/10/20	n/a	6/23/20	6/25/20	7/28/20	Reso No. 2020-0150 dated July 29, 2020	8/12/20	8/26/20	9/4/20	9/16/20	9/17/20	GoP	2,870,630.00	2,870,630.00		1,386,606.98	1,386,606.98		COA, RAFC Chairman	6/3/20	n/a	6/3/20	n/a	7/23/20	n/a	
31010 31000 03000	Supply and Delivery of Various Pesticides	CORN	NO	Competitive Bidding	2/17/20	6/3/20	6/10/20	n/a	6/23/20	6/25/20	7/28/20	Reso No. 2020-0154 dated July 29, 2020	8/12/20	8/26/20	9/4/20		GoP	918,750.00	918,750.00		615,495.00	615,495.00		COA, RAFC Chairman	6/3/20	n/a	6/3/20	n/a	7/23/20	n/a		
20000 01000 03000	Line Item No. 1: Supply and Delivery of 33 units Network Printer	ICTU	NO	Competitive Bidding	5/21/20	6/3/20	6/10/20	n/a	6/23/20	6/25/20	7/27/20	Reso No. 2020-0138 dated July 28, 2020	8/7/20	8/13/20	8/18/20	8/18/20	GoP	990,000.00	990,000.00		887,304.00	887,304.00		COA, RAFC Chairman	6/3/20	n/a	6/3/20	n/a	7/23/20	n/a		
20000 01000 03000	Line Item No. 2: Supply and Delivery of 2 units Drone/ Quadcopter	ICTU	NO	Competitive Bidding	5/21/20	6/3/20	6/10/20	n/a	6/23/20	6/25/20	7/13/20	Reso No. 2020-0140 dated July 15, 2020	7/27/20	8/6/20	8/17/20		GoP	300,000.00	300,000.00		288,710.00	288,710.00		COA, RAFC Chairman	6/3/20	n/a	6/3/20	n/a	7/9/20	n/a		
31010 11000 03000	Line Item No. 1: Supply and Delivery of 495 bags NSIC 2005 GMCn1	CORN	NO	Competitive Bidding	5/21/20	6/4/20	6/11/20	n/a	6/23/20							GoP	-	-		-	-			COA, RAFC Chairman	6/4/20	n/a	6/4/20	n/a	n/a	n/a	Failure - no bidder	
31010 11000 03000	Line Item No. 2: Supply and Delivery of 397 bags NSIC 2015 GMCn38	CORN	NO	Competitive Bidding	5/21/20	6/4/20	6/11/20	n/a	6/23/20							GoP	-	-		-	-			COA, RAFC Chairman	6/4/20	n/a	6/4/20	n/a	n/a	n/a	Failure - no bidder	
31010 11000 03000	Line Item No. 3: Supply and Delivery of 397 bags NSIC 2018 GMCn57	CORN	NO	Competitive Bidding	5/21/20	6/4/20	6/11/20	n/a	6/23/20	6/25/20	7/27/20	Reso No. 2020-0158 dated July 29, 2020	8/13/20	8/26/20	8/27/20	9/2/20	9/2/20	GoP	1,786,500.00	1,786,500.00		1,786,500.00	1,786,500.00		COA, RAFC Chairman	6/4/20	n/a	6/4/20	n/a	7/23/20	n/a	
31010 11000 03000	Line Item No. 4: Supply and Delivery of 398 bags NSIC 2018 GMCn54	CORN	NO	Competitive Bidding	5/21/20	6/4/20	6/11/20	n/a	6/23/20	6/25/20	7/27/20	Reso No. 2020-0152 dated July 29, 2020	8/12/20	8/25/20	8/28/20		GoP	1,791,000.00	1,791,000.00		1,791,000.00	1,791,000.00		COA, RAFC Chairman	6/4/20	n/a	6/4/20	n/a	7/23/20	n/a		
31010 11000 03000	Line Item No. 5: Supply and Delivery of 398 bags NSIC 2018 GMCn52	CORN	NO	Competitive Bidding	5/21/20	6/4/20	6/11/20	n/a	6/23/20							GoP	-	-		-	-			COA, RAFC Chairman	6/4/20	n/a	6/4/20	n/a	n/a	n/a	Failure - no bidder	
31010 11000 03000	Supply and Delivery of 2 units Hauling Trucks	CORN	NO	Competitive Bidding	4/6/20	6/4/20	6/11/20	n/a	6/24/20							GoP	-	-		-	-			COA, AFC Representative on Agri-Farm Machineries	6/4/20	n/a	6/4/20	n/a	n/a	n/a	Failure - no bidder	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
31010 11000 03000	Supply and Delivery of 2 units Customized Storage Container Van	CORN	NO	Competitive Bidding	7/3/20	7/21/20	7/28/20	n/a	8/11/20	8/13/20							GoP	1,000,000.00		1,000,000.00	858,787.00		858,787.00	COA, RAFC Chairman	7/17/20	n/a	7/17/20	n/a	9/1/20	n/a			
31010 11000 03000	Supply and Delivery of 12 units Hermetic Storage	CORN	NO	Competitive Bidding	7/3/20	7/21/20	7/28/20	n/a	8/11/20	8/13/20	9/3/20		Reso No. 2020-0169 dated September 4, 2020	9/9/20	9/24/20	9/30/20		GoP	2,236,800.00		2,236,800.00	2,234,424.00		2,234,424.00	COA, RAFC Chairman	7/17/20	n/a	7/17/20	n/a	9/1/20	n/a		
31010 11000 03000	Line Item No. 1: Supply and Delivery of 368 bags NSIC 2019 GMCn67	CORN	NO	Competitive Bidding	7/3/20	7/21/20	7/28/20	n/a	8/11/20	8/13/20							GoP	1,656,000.00	1,656,000.00			1,577,409.92		1,577,409.92	COA, RAFC Chairman	7/17/20	n/a	7/17/20	n/a		n/a		
31010 11000 03000	Line Item No. 2: Supply and Delivery of 365 bags NSIC 2015 GMCn38	CORN	NO	Competitive Bidding	7/3/20	7/21/20	7/28/20	n/a	8/11/20	8/13/20							GoP	1,642,500.00	1,642,500.00			1,564,546.95		1,564,546.95	COA, RAFC Chairman	7/17/20	n/a	7/17/20	n/a		n/a		
31010 11000 03000	Line Item No. 3: Supply and Delivery of 365 bags NSIC 2018 GMCn57	CORN	NO	Competitive Bidding	7/3/20	7/21/20	7/28/20	n/a	8/11/20	8/13/20							GoP	1,642,500.00	1,642,500.00			1,564,546.95		1,564,546.95	COA, RAFC Chairman	7/17/20	n/a	7/17/20	n/a		n/a		
31010 11000 03000	Line Item No. 4: Supply and Delivery of 365 bags NSIC 2018 GMCn54	CORN	NO	Competitive Bidding	7/3/20	7/21/20	7/28/20	n/a	8/11/20	8/13/20							GoP	1,642,500.00	1,642,500.00			1,564,546.95		1,564,546.95	COA, RAFC Chairman	7/17/20	n/a	7/17/20	n/a		n/a		
31010 11000 03000	Line Item No. 5: Supply and Delivery of 365 bags NSIC 2018 GMCn52	CORN	NO	Competitive Bidding	7/3/20	7/21/20	7/28/20	n/a	8/11/20	8/13/20							GoP	1,642,500.00	1,642,500.00			1,564,546.95		1,564,546.95	COA, RAFC Chairman	7/17/20	n/a	7/17/20	n/a		n/a		
31010 11000 03000	Supply and Delivery of 15,000 bags Organic Fertilizer	CORN	NO	Competitive Bidding	7/3/20	7/21/20	7/28/20	n/a	8/11/20	8/13/20							GoP	4,500,000.00	4,500,000.00			3,399,150.00		3,399,150.00	COA, RAFC Chairman	7/17/20	n/a	7/17/20	n/a		n/a		
31010 11000 03000	Supply and Delivery of 750 box Rodenticide	CORN	NO	Competitive Bidding	7/3/20	7/21/20	7/28/20	n/a	8/11/20	8/13/20	9/2/20		Reso No. 2020-0163 dated September 4, 2020	9/8/20	9/11/20	9/15/20		GoP	1,875,000.00	1,875,000.00			765,000.00		765,000.00	COA, RAFC Chairman	7/17/20	n/a	7/17/20	n/a	9/1/20	n/a	
31010 11000 01000	Line Item No. 1: Supply and Delivery of 75,783 bottles of Bactericide	RICE	NO	Competitive Bidding	7/3/20	7/21/20	7/28/20	n/a	n/a								GoP	-														Cancelled - Reso No. 2020-0009F dated August 3, 2020 S. of 2020	
31010 11000 01000	Line Item No. 2: Supply and Delivery of 2,291 bottles Bactericide	RICE	NO	Competitive Bidding	7/3/20	7/21/20	7/28/20	n/a	n/a								GoP	-														Cancelled - Reso No. 2020-0009F dated August 3, 2020 S. of 2020	
31010 11000 01000	Line Item No. 3: Supply and Delivery of 5,185 packs Bactericide	RICE	NO	Competitive Bidding	7/3/20	7/21/20	7/28/20	n/a	n/a								GoP	-														Cancelled - Reso No. 2020-0009F dated August 3, 2020 S. of 2020	
31010 11000 01000	Line Item No. 4: Supply and Delivery of 3,641 bottles Bactericide	RICE	NO	Competitive Bidding	7/3/20	7/21/20	7/28/20	n/a	n/a								GoP	-														Cancelled - Reso No. 2020-0009F dated August 3, 2020 S. of 2020	
31010 11000 01000	Line Item No. 5: Supply and Delivery of 7,102 packs Bactericide	RICE	NO	Competitive Bidding	7/3/20	7/21/20	7/28/20	n/a	n/a								GoP	-														Cancelled - Reso No. 2020-0009F dated August 3, 2020 S. of 2020	
31010 11000 03000	Line Item No. 1: Supply and Delivery of 397 bags NSIC 2015 GMCn38	CORN	NO	Competitive Bidding	7/16/20	7/21/20	7/28/20	n/a	8/11/20	8/13/20							GoP	1,786,500.00	1,786,500.00			1,701,752.41		1,701,752.41	COA, RAFC Chairman	7/17/20	n/a	7/17/20	n/a		n/a		
31010 11000 03000	Line Item No. 2: Supply and Delivery of 398 bags NSIC 2018 GMCn52	CORN	NO	Competitive Bidding	7/16/20	7/21/20	7/28/20	n/a	8/11/20	8/13/20							GoP	1,791,000.00	1,791,000.00			1,706,042.92		1,706,042.92	COA, RAFC Chairman	7/17/20	n/a	7/17/20	n/a		n/a		
31010 11000 03000	Supply and Delivery of 495 bags NSIC 2019 GMCn67 Hybrid Yellow Corn Seeds	CORN	NO	Competitive Bidding	7/16/20	7/21/20	7/28/20	n/a	8/11/20	8/13/20							GoP	2,227,500.00	2,227,500.00			2,121,951.15		2,121,951.15	COA, RAFC Chairman	7/17/20	n/a	7/17/20	n/a		n/a		
31010 11000 02000	Supply and Delivery of Animal and Zoological Supplies	LIVESTOCK	NO	Competitive Bidding	7/3/20	7/21/20	7/28/20	n/a	8/11/20	8/13/20							GoP	1,457,800.00	1,457,800.00			1,014,683.21		1,014,683.21	COA, RAFC Chairman	7/17/20	n/a	7/17/20	n/a		n/a	For PostQua Evaluation	
31010 11000 02000	Supply and Delivery of 3,600 head Free Range Chicken	LIVESTOCK	NO	Competitive Bidding	7/9/20	8/12/20	8/19/20	n/a	9/1/20	9/2/20							GoP	1,800,000.00	1,800,000.00			1,764,000.00		1,764,000.00	COA, RAFC Chairman	8/12/20	n/a	8/12/20	n/a		n/a	For resolution	
31010 11000 02000	Supply and Delivery of 122 head Upgraded Anglo Nubian Goat	LIVESTOCK	NO	Competitive Bidding	7/9/20	8/12/20	8/19/20	n/a	9/1/20	9/2/20							GoP	1,220,000.00	1,220,000.00			1,086,044.00		1,086,044.00	COA, RAFC Chairman	8/12/20	n/a	8/12/20	n/a		n/a	For resolution	
31010 11000 04000	Supply and Delivery of 14,638 packs Vegetable Seeds (Pinakbet)	HVCDP	NO	Competitive Bidding	7/9/20	8/12/20	8/19/20	n/a	9/1/20	9/2/20							GoP	3,439,930.00	3,439,930.00			2,604,832.10		2,604,832.10	COA, RAFC Chairman	8/12/20	n/a	8/12/20	n/a		n/a	For PostQua Evaluation	
31010 11000 05000	Supply and Delivery of 610 Traditional Lowland Rice Seeds	OAP	NO	Competitive Bidding	7/9/20	8/12/20	8/19/20	n/a	9/1/20	9/2/20							GoP	1,464,000.00	1,464,000.00			1,461,999.20		1,461,999.20	COA, RAFC Chairman	8/12/20	n/a	8/12/20	n/a		n/a	For PostQua Evaluation	
31010 11000 03000	Supply and Delivery of 3,188 sachet Pheromone	CORN	NO	Competitive Bidding	7/16/20	8/12/20	8/19/20	n/a	9/1/20	9/14/20							GoP	2,072,200.00	2,072,200.00			2,072,200.00		2,072,200.00	COA, RAFC Chairman	8/12/20	n/a	8/12/20	n/a		n/a	For PostQua Evaluation	
31010 11000 03000	Supply and Delivery of 3,218 packs Biological Pesticide	CORN	NO	Competitive Bidding	7/16/20	8/12/20	8/19/20	n/a	9/1/20	9/2/20							GoP	1,367,650.00	1,367,650.00			1,124,691.00		1,124,691.00	COA, RAFC Chairman	8/12/20	n/a	8/12/20	n/a		n/a	For resolution	
31010 11000 03000	Supply and Delivery of Various Inorganic Fertilizer	CORN	NO	Competitive Bidding	7/16/20	8/12/20	8/19/20	n/a	9/1/20	9/2/20							GoP	21,000,000.00	21,000,000.00			20,431,000.00		20,431,000.00	COA, RAFC Chairman	8/12/20	n/a	8/12/20	n/a		n/a	For resolution	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)
31010 11000 01000	Supply and Delivery of 58,618 bags Urea Fertilizer	RICE	NO	Competitive Bidding	7/3/20	8/22/20	9/1/20	n/a	n/a								GoP	-	-				COA, RAFC Chairman	8/24/20	n/a	n/a	n/a	n/a	n/a	Cancelled - Reso No. 2020-0010F dated September 3, 2020		
31010 11000 01000	Line Item No. 1: Supply and Delivery of 2,141 bags NSIC RC 314H Hybrid Rice Seeds	RICE	NO	Competitive Bidding	7/3/20	8/22/20	9/1/20	n/a	9/15/20	9/16/20							GoP	10,705,000.00	10,705,000.00				COA, RAFC Chairman	8/24/20	n/a	8/24/20	n/a	n/a	For PostQua Evaluation			
31010 11000 01000	Line Item No. 2: Supply and Delivery of 2,141 bags NSIC RC 234H Hybrid Rice Seeds	RICE	NO	Competitive Bidding	7/3/20	8/22/20	9/1/20	n/a	9/15/20								GoP	-	-				COA, RAFC Chairman	8/24/20	n/a	8/24/20	n/a	n/a	Failure - no bidder			
31010 11000 01000	Line Item No. 3: Supply and Delivery of 2,140 bags NSIC RC 350H Hybrid Rice Seeds	RICE	NO	Competitive Bidding	7/3/20	8/22/20	9/1/20	n/a	9/15/20	9/16/20							GoP	10,700,000.00	10,700,000.00				COA, RAFC Chairman	8/24/20	n/a	8/24/20	n/a	n/a	For PostQua Evaluation			
31010 11000 01000	Line Item No. 4: Supply and Delivery of 2,141 bags NSIC RC 176H Hybrid Rice Seeds	RICE	NO	Competitive Bidding	7/3/20	8/22/20	9/1/20	n/a	9/15/20	9/16/20							GoP	10,705,000.00	10,705,000.00				COA, RAFC Chairman	8/24/20	n/a	8/24/20	n/a	n/a	For PostQua Evaluation			
31010 11000 01000	Line Item No. 5: Supply and Delivery of 2,140 bags NSIC RC 540H Hybrid Rice Seeds	RICE	NO	Competitive Bidding	7/3/20	8/22/20	9/1/20	n/a	9/15/20	9/16/20							GoP	10,700,000.00	10,700,000.00				COA, RAFC Chairman	8/24/20	n/a	8/24/20	n/a	n/a	For PostQua Evaluation			
31010 11000 01000	Line Item No. 6: Supply and Delivery of 2,141 bags Public Hybrid (NSIC RC 204H)	RICE	NO	Competitive Bidding	7/3/20	8/22/20	9/1/20	n/a	9/15/20	9/16/20							GoP	8,992,200.00	8,992,200.00				COA, RAFC Chairman	8/24/20	n/a	8/24/20	n/a	n/a	For PostQua Evaluation			
Total Alloted Budget of Procurement Activities																		327,888,934.42														
Total Contract Price of Procurement Activities Conducted																											267,749,315.59					
Total Savings (Total Alloted Budget - Total Contract Price)																											60,139,618.83					

CIVIL WORKS

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)
31020 21000 01000	Canal Extension of Badiangon Diversion Dam (DD)	RICE	YES	Competitive Bidding	11/21/19	11/30/19	12/6/19	n/a	12/19/19								GoP	-	-				COA, AFC Representative on Agri-Farm Machineries	12/2/19	n/a	12/10/19	n/a	n/a	n/a	Failure - POST DQ		
31010 31000 01000	Construction of Kamanga Solar Powered	RICE	YES	Competitive Bidding	11/21/19	11/30/19	12/6/19	n/a	12/19/19	1/14/20	2/7/20	Reso No. 2020-0031 dated March 13, 2020	3/17/20	6/17/20	6/24/20		GoP	7,022,056.40	7,022,056.40				COA, AFC Representative on Agri-Farm Machineries	12/2/19	n/a	12/10/19	n/a	2/5/20	n/a			
31010 11000 02000	Construction of Cattle Shed at Aroman Livestock & Production Center	Livestock	YES	Competitive Bidding	11/21/19	11/30/19	12/6/19	n/a	12/19/19	1/14/20	3/12/20	Reso No. 2020-0029 dated March 13, 2020	3/17/20	5/26/20	6/3/20		GoP	1,500,000.00	1,500,000.00				COA, AFC Representative on Agri-Farm Machineries	12/2/19	n/a	12/10/19	n/a	3/10/20	n/a			
31020 21000 01000	Construction of Kidama Solar Powered Irrigation System	RICE	NO	Competitive Bidding	1/22/20	2/19/20	2/26/20	n/a	3/10/20	3/16/20	4/1/20	Reso No. 2020-0072 dated April 2, 2020	5/13/20	5/28/20	6/4/20		GoP	8,185,009.74	8,185,009.74				COA, AFC Representative on Agri-Farm Machineries	2/19/20	n/a	2/19/20	n/a	4/1/20	n/a			
10000 01000 01000	Construction of DA-12 Perimeter Fence	GSS	NO	Competitive Bidding	4/24/20	5/12/20	5/19/20	n/a	6/2/20	6/5/20	6/19/20	Reso No. 2020-0128 dated June 19, 2020	6/30/20	7/14/20	7/23/20		GoP	4,688,060.03	4,688,060.03				COA, AFC Representative on Agri-Farm Machineries	5/11/20	n/a	5/11/20	n/a	6/17/20	n/a			
31020 21000 01000	Canal Improvement of New ABRA Diversion Dam (DD)	RAED	NO	Competitive Bidding	4/24/20	5/12/20	5/19/20	n/a	6/2/20	6/18/20	6/22/20	Reso No. 2020-0146 dated June 24, 2020	6/26/20	7/14/20	7/23/20		GoP	6,056,000.00	6,056,000.00				COA, AFC Representative on Agri-Farm Machineries	5/11/20	n/a	5/11/20	n/a	6/19/20	n/a			
31020 21000 01000	Construction of Kiadsam Diversion Dam (DD)	RAED	NO	Competitive Bidding	4/24/20	5/12/20	5/19/20	n/a	6/2/20	6/5/20	6/19/20	Reso No. 2020-0126 dated June 19, 2020	6/26/20	7/13/20	7/22/20		GoP	2,464,908.45	2,464,908.45				COA, AFC Representative on Agri-Farm Machineries	5/11/20	n/a	5/11/20	n/a	6/17/20	n/a			
31020 21000 01000	Construction of Polayagan Diversion Dam (DD)	RAED	NO	Competitive Bidding	4/24/20	5/12/20	5/19/20	n/a	6/2/20	6/5/20	6/16/20	Reso No. 2020-0136 dated June 18, 2020	6/26/20	7/13/20	7/23/20		GoP	2,886,000.00	2,886,000.00				COA, AFC Representative on Agri-Farm Machineries	5/11/20	n/a	5/11/20	n/a	6/11/20	n/a			
31020 21000 01000	Construction of Nalus Diversion Dam (DD)	RAED	NO	Competitive Bidding	4/24/20	5/12/20	5/19/20	n/a	6/2/20	6/5/20	6/19/20	Reso No. 2020-0122 dated June 19, 2020	6/26/20	7/13/20	7/22/20		GoP	2,662,000.00	2,662,000.00				COA, AFC Representative on Agri-Farm Machineries	5/11/20	n/a	5/11/20	n/a	6/17/20	n/a			
31020 21000 01000	Rehabilitation of Colundibus Diversion Dam and Canal Extension	RAED	NO	Competitive Bidding	4/24/20	5/12/20	5/19/20	n/a	6/2/20	6/5/20	6/19/20	Reso No. 2020-0124 dated June 19, 2020	6/26/20	7/13/20	7/22/20		GoP	11,700,000.00	11,700,000.00				COA, AFC Representative on Agri-Farm Machineries	5/11/20	n/a	5/11/20	n/a	6/17/20	n/a			
31020 21000 01000	Rehabilitation of Numo Small Water Impounding Project (SWIP)	RAED	NO	Competitive Bidding	4/24/20	5/12/20	5/19/20	n/a	6/2/20	6/5/20	6/22/20	Reso No. 2020-0148 dated June 23, 2020	6/25/20	7/14/20	7/23/20		GoP	15,500,000.00	15,500,000.00				COA, AFC Representative on Agri-Farm Machineries	5/11/20	n/a	5/11/20	n/a	6/15/20	n/a			
31010 11000 05000	Construction of 4 units Organic Fertilizer Production Facility Prototype C	OAP	NO	Competitive Bidding	4/6/20	6/4/20	6/11/20	n/a	6/24/20	6/29/20	8/6/20	Reso No. 2020-0160 dated August 12, 2020	8/28/20		9/14/20		GoP	2,000,000.00	2,000,000.00				COA, AFC Representative on Agri-Farm Machineries	6/4/20	n/a	6/4/20	n/a	7/28/20	n/a			
Total Alloted Budget of Procurement Activities																		64,664,034.62														
Total Contract Price of Procurement Activities Conducted																											51,527,729.30					
Total Savings (Total Alloted Budget - Total Contract Price)																											13,136,305.32					

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
310201100005000	Supply and Delivery of 12 units Vermi Tea Brewer	OAP	NO	NP-53.9 - Small Value Procurement	n/a	4/9/20	n/a	n/a	4/16/20	n/a	4/17/20	Res. No. 0010-20 dated April 20, 2020	4/21/20	n/a	5/12/20	6/10/20	6/10/20	GoP	156,000.00	156,000.00		131,988.00	131,988.00		n/a	n/a	n/a	n/a	n/a	n/a		
BAR CGUARD	Supply and Delivery of Supplies	RESEARCH DIVISION	NO	NP-53.9 - Small Value Procurement	n/a	4/9/20	n/a	n/a	4/16/20	n/a	4/17/20	Res. No. 0010-20 dated April 20, 2020	4/28/20	n/a	5/29/20			GoP	75,000.00	75,000.00		75,000.00	75,000.00		n/a	n/a	n/a	n/a	n/a			
DA-BAR CGUARD	Supply and Delivery of Silica Gel (white and blue)	RESEARCH DIVISION	NO	NP-53.9 - Small Value Procurement	n/a	4/9/20	n/a	n/a	4/16/20	n/a	4/17/20	Res. No. 0010-20 dated April 20, 2020	4/22/20	n/a	5/14/20			GoP	50,000.00	50,000.00		50,000.00	50,000.00		n/a	n/a	n/a	n/a	n/a			
310103100005000	Provision of Food for SOCKSARGEN Organic Industry Council Quarterly Meeting for 4 batches at Organic Center, Tupi, South Cotabato Province	OAP	NO	NP-53.9 - Small Value Procurement	n/a	4/16/20	n/a	n/a	4/23/20	n/a	4/27/20	Reso No. 0011-20 dated April 28, 2020	5/6/20	n/a	5/18/20			GoP	60,000.00	60,000.00		45,600.00	45,600.00		n/a	n/a	n/a	n/a	n/a			
310104100001000	Provision of Food 125 pax during the conduct of Meeting for the study entitled "Assessment of Lowland Rice-Based Cropping System in Region XII"	RESEARCH DIVISION	NO	NP-53.9 - Small Value Procurement	n/a	4/16/20	n/a	n/a	4/23/20	n/a	4/27/20	Reso No. 0011-20 dated April 28, 2020	5/6/20	n/a	5/18/20	8/12/20	8/12/20	GoP	50,000.00	50,000.00		41,250.00	41,250.00		n/a	n/a	n/a	n/a	n/a			
310101100004000	Supply and Delivery of Various native/Agri Supplies	RESEARCH DIVISION	NO	NP-53.9 - Small Value Procurement	n/a	4/16/20	n/a	n/a	4/23/20	n/a	4/27/20	Reso No. 0011-20 dated April 28, 2020	5/12/20	n/a	6/17/20	7/2/20	7/2/20	GoP	213,330.00	213,330.00		199,240.00	199,240.00		n/a	n/a	n/a	n/a	n/a			
310104100001000	Provision of Vehicle Rentals 15 days travel during the Field days and PVS Monitoring/ Documentation of Trial sites under Next-Gen. Plus Project	RESEARCH DIVISION	NO	NP-53.9 - Small Value Procurement	n/a	4/16/20	n/a	n/a	4/23/20	n/a	4/27/20	Reso No. 0011-20 dated April 28, 2020	5/8/20	n/a	6/17/20			GoP	75,000.00	75,000.00		74,925.00	74,925.00		n/a	n/a	n/a	n/a	n/a			
310104100001000	Provision of Food, 120 pax during the conduct of Assessment on the Utilization of Biological Control Agents (BCA's) on Rice in RXII	RESEARCH DIVISION	NO	NP-53.9 - Small Value Procurement	n/a	4/16/20	n/a	n/a	4/23/20	n/a	4/27/20	Reso No. 0011-20 dated April 28, 2020	5/6/20	n/a	5/18/20	8/27/20	9/1/20	GoP	60,000.00	60,000.00		48,000.00	48,000.00		n/a	n/a	n/a	n/a	n/a			
310104100001000	Provision of Food 500 pax during the Field days and Sensory Evaluation Test under the Project: Continuing Improvement of Next Gen Varieties through Modern Breeding Technologies with efficient Deployment System (NexGen Plus)	RESEARCH DIVISION	NO	NP-53.9 - Small Value Procurement	n/a	4/16/20	n/a	n/a	4/23/20	n/a	4/27/20	Reso No. 0011-20 dated April 28, 2020	5/6/20	n/a	5/18/20			GoP	275,000.00	275,000.00		192,500.00	192,500.00		n/a	n/a	n/a	n/a	n/a			
310101100004000	Supply and Delivery of Various Chemicals	DA-Aroman RES	NO	NP-53.9 - Small Value Procurement	n/a	4/16/20	n/a	n/a	4/23/20	n/a	4/27/20	Reso No. 0011-20 dated April 28, 2020	5/8/20	n/a	6/22/20	6/22/20	6/22/20	GoP	148,500.00	148,500.00		148,453.00	148,453.00		n/a	n/a	n/a	n/a	n/a			
310101100003000	Supply and Delivery of Fertilizers	DA-Aroman RES	NO	NP-53.9 - Small Value Procurement	n/a	4/16/20	n/a	n/a	4/23/20	n/a	4/27/20	Reso No. 0011-20 dated April 28, 2020	5/8/20	n/a	6/22/20	6/22/20	6/22/20	GoP	51,100.00	51,100.00		50,900.00	50,900.00		n/a	n/a	n/a	n/a	n/a			
310101100004000	Supply and Delivery of Fertilizers	DA-Aroman RES	NO	NP-53.9 - Small Value Procurement	n/a	4/16/20	n/a	n/a	4/23/20	n/a	4/27/20	Reso No. 0011-20 dated April 28, 2020	5/8/20	n/a	6/22/20	6/22/20	6/22/20	GoP	148,000.00	148,000.00		147,905.00	147,905.00		n/a	n/a	n/a	n/a	n/a			
200000100005000	Provision of Food, 25 pax for 2 days/4 batches during the conduct of Training on Good Agricultural Practices (GAP), climate smart innovative Agri-Livestock Production and CRA Practices	RESEARCH DIVISION	NO	NP-53.9 - Small Value Procurement	n/a	4/16/20	n/a	n/a	4/23/20	n/a	4/27/20	Reso No. 0011-20 dated April 28, 2020	5/6/20	n/a	5/14/20			GoP	70,000.00	70,000.00		60,000.00	60,000.00		n/a	n/a	n/a	n/a	n/a			
310104100001000	Supply and Delivery of Fertilizers	Regulatory Division	NO	NP-53.9 - Small Value Procurement	n/a	4/16/20	n/a	n/a	4/23/20	n/a	4/27/20	Reso No. 0011-20 dated April 28, 2020	5/18/20	n/a	6/29/20	7/8/20	7/8/20	GoP	506,000.00	506,000.00		505,120.00	505,120.00		n/a	n/a	n/a	n/a	n/a			
310103100001000	Provision of Food (1 meal & 2 snacks) 96 pax during the conduct of RE-tooling and hands On Training of Rice Crop Managers and LFT's for North Cotabato	Regulatory Division	NO	NP-53.9 - Small Value Procurement	n/a	4/16/20	n/a	n/a	4/23/20	n/a	4/27/20	Reso No. 0011-20 dated April 28, 2020	5/6/20	n/a	5/13/20			GoP	52,800.00	52,800.00		38,400.00	38,400.00		n/a	n/a	n/a	n/a	n/a			
310101100004000	Supply and Delivery of 6,000 pcs Durian Seedlings	Balindog RES	NO	NP-53.9 - Small Value Procurement	n/a	4/16/20	n/a	n/a	4/23/20	n/a	4/27/20	Reso No. 0011-20 dated April 28, 2020	5/11/20	n/a	6/18/20	6/29/20	6/30/20	GoP	108,000.00	108,000.00		89,400.00	89,400.00		n/a	n/a	n/a	n/a	n/a			
310201100005000	Supply and Delivery of 140 units Battery Operated Knapsack Sprayer	OAP	NO	NP-53.9 - Small Value Procurement	n/a	4/23/20	n/a	n/a	4/30/20	n/a	5/4/20	Reso No. 0012-20 dated May 5, 2020	5/20/20	n/a	6/19/20			GoP	560,000.00	560,000.00		482,230.00	482,230.00		n/a	n/a	n/a	n/a	n/a			
310101100005000	Supply and Delivery of 610 bottles Organic Botanical Pesticide	OAP	NO	NP-53.9 - Small Value Procurement	n/a	4/23/20	n/a	n/a	4/30/20	n/a	5/4/20	Reso No. 0012-20 dated May 5, 2020	5/18/20	n/a	6/23/20	7/17/20	7/27/20	GoP	610,000.00	610,000.00		610,000.00	610,000.00		n/a	n/a	n/a	n/a	n/a			
310101100005000	Supply and Delivery of other Supplies	DA-Aroman RES	NO	NP-53.9 - Small Value Procurement	n/a	4/23/20	n/a	n/a	4/30/20	n/a	5/4/20	Reso No. 0012-20 dated May 5, 2020	5/20/20	n/a	6/18/20	7/14/20	7/15/20	GoP	57,900.00	57,900.00		57,420.00	57,420.00		n/a	n/a	n/a	n/a	n/a			
310101100005000	Supply and Delivery of Various Agricultural Tools	OAP	NO	NP-53.9 - Small Value Procurement	n/a	4/23/20	n/a	n/a	4/30/20	n/a	5/4/20	Reso No. 0012-20 dated May 5, 2020	5/20/20	n/a	7/22/20	8/19/20	8/28/20	GoP	190,000.00	190,000.00		172,400.00	172,400.00		n/a	n/a	n/a	n/a	n/a			
310104100001000	Supply and Delivery of 1 unit Laptop	R&D Division	NO	NP-53.9 - Small Value Procurement	n/a	4/23/20	n/a	n/a	4/30/20	n/a	5/4/20	Reso No. 0012-20 dated May 5, 2020	5/18/20	n/a	6/26/20	7/20/20	7/20/20	GoP	50,000.00		50,000.00	48,500.00			50,000.00		n/a	n/a	n/a	n/a	n/a	
310104100001000	Provision of Food 10 pax for 4 Provinces during the Farmers Forum under the Assessment on the utilization of Rice Farm Machineries in RXII	RESEARCH DIVISION	NO	NP-53.9 - Small Value Procurement	n/a	4/23/20	n/a	n/a	4/30/20	n/a	5/4/20	Reso No. 0012-20 dated May 5, 2020	5/12/20	n/a	5/20/20			GoP	128,000.00	128,000.00		102,400.00	102,400.00		n/a	n/a	n/a	n/a	n/a			

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
31010 11000 01000	Supply and Delivery of 4,000 bags Certified Rice Seeds	RICE	NO	NP-53.2 Emergency Cases	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Reso No. 12-2020 dated May 12, 2020	5/12/20	n/a	5/15/20	5/18/20 5/19/20	6/21/20	GoP	6,080,000.00	6,080,000.00		6,080,000.00	6,080,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
31010 11000 01000	Supply and Delivery of 6,000 bags Certified Rice Seeds	RICE	NO	NP-53.2 Emergency Cases	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Reso No. 15-2020 dated May 11, 2020	5/11/20	n/a	5/15/20	5/18/20 5/19/20	6/11/20	GoP	9,120,000.00	9,120,000.00		9,120,000.00	9,120,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
31010 11000 01000	Supply and Delivery of 8,680 bags Hybrid Rice Seeds (WS2018 index #16)	RICE	NO	NP-53.2 Emergency Cases	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Reso No. 10-2020 dated June 10, 2020	6/10/20	n/a	6/15/20	6/19/20	6/21/20	GoP	43,400,000.00	43,400,000.00		43,400,000.00	43,400,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
31010 11000 01000	Supply and Delivery of 2,962 bags Hybrid Rice Seeds NSIC RC 236H	RICE	NO	NP-53.2 Emergency Cases	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Reso No. 11-2020 dated May 13, 2020	5/13/20	n/a	5/18/20	5/21/20	6/1/20	GoP	14,810,000.00	14,810,000.00		14,810,000.00	14,810,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
31010 11000 01000	Supply and Delivery of 150 bags Hybrid Rice Seeds NSIC Rc 234H	RICE	NO	NP-53.2 Emergency Cases	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Reso No. 06-2020 dated May 5, 2020	5/5/20	n/a	5/7/20	5/11/20	5/21/20	GoP	750,000.00	750,000.00		750,000.00	750,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
31010 11000 01000	Supply and Delivery of 3,379 bags Hybrid Rice Seeds	RICE	NO	NP-53.2 Emergency Cases	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Reso No. 09-2020 dated May 19, 2020	5/20/20	n/a	5/22/20	5/27/20	5/27/20	GoP	16,895,000.00	16,895,000.00		16,895,000.00	16,895,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
31010 11000 01000	Supply and Delivery of 7,000 bags Hybrid Rice Seeds NSIC RC 132H	RICE	NO	NP-53.2 Emergency Cases	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Reso No. 08-2020 dated May 5, 2020	5/5/20	n/a	5/7/20	5/20/20	5/22/20	GoP	35,000,000.00	35,000,000.00		35,000,000.00	35,000,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
31010 11000 04000	Supply and Delivery of 5,333 packs Lowland Vegetable Seeds (Pinakbet)	HVCDP	NO	NP-53.2 Emergency Cases	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Reso No. 2020-0068 dated April 6, 2020	4/7/20	n/a	4/8/20	4/15/20	4/17/20	GoP	799,950.00	799,950.00		799,950.00	799,950.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
31010 11000 04000	Supply and Delivery of 24,600 packs Lowland Vegetable Seeds (Pinakbet)	HVCDP	NO	NP-53.2 Emergency Cases	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Reso No. 2020-0162 dated April 17, 2020	4/2/20	n/a	4/23/20	6/16/20	7/1/20	GoP	3,690,000.00	3,690,000.00		3,690,000.00	3,690,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
31010 11000 05000	Supply and Delivery of 920 bottles Liquid Organic Foliar Spray Fertilizer	OAP	NO	NP-53.2 Emergency Cases	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Reso No. 13-2020 dated May 20, 2020	5/21/20	n/a	5/28/20	6/3/20	6/17/20	GoP	320,196.80	320,196.80		320,196.80	320,196.80		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
31010 11000 05000	Supply and Delivery of 800 bags Organic Fertilizer	OAP	NO	NP-53.2 Emergency Cases	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Reso No. 14-2020 dated May 20, 2020	5/21/20	n/a	5/26/20	6/1/20	6/17/20	GoP	280,000.00	280,000.00		280,000.00	280,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
20000 01000 01000	Supply and Delivery of 4,969 sachet Pheromone (Fall Armu Lure with Active Ingredient: (Z,E) 9,11 Tetradeceadienyl)	Regulatory Division	NO	NP-53.2 Emergency Cases	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Reso No. 2020-0103 dated July 17, 2020	7/30/20	n/a	8/5/20	8/15/20	8/25/20	GoP	3,229,850.00	3,229,850.00		3,229,850.00	3,229,850.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
20000 01000 01000	Supply and Delivery of 893 bottles Insecticide Active Ingredient: Pyridalyt (250ml)	Regulatory Division	NO	NP-53.2 Emergency Cases	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Reso No. 2020-0106 dated July 20, 2020	7/23/20	n/a	7/27/20	8/3/20	8/27/20	GoP	1,071,600.00	1,071,600.00		1,071,600.00	1,071,600.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
20000 01000 01000	Supply and Delivery of 5,722 packs Biological Insecticide, Active Ingredient: Bacillus Thuringiensis var aizawia, (35,000 DBMU *Potency) Lepidoptera active toxin	Regulatory Division	NO	NP-53.2 Emergency Cases	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Reso No. 2020-0103 dated July 17, 2020	7/23/20	n/a	2/27/20	8/3/20	8/27/20	GoP	2,145,750.00	2,145,750.00		2,145,750.00	2,145,750.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
20000 01000 01000	Supply and Delivery of 5,364 packs Insecticide Active Ingredient: Chlorantraniliprote and Thiamethoxam	Regulatory Division	NO	NP-53.2 Emergency Cases	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Reso No. 2020-0106 dated July 20, 2020	7/23/20	n/a	7/27/20	8/3/20	8/27/20	GoP	1,072,800.00	1,072,800.00		1,072,800.00	1,072,800.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
31010 11000 02000	Supply and Delivery of 500 gallons Liquid Disinfectant, Glutaraldehyde and Quarternary Ammonium	LIVESTOCK	NO	NP-53.2 Emergency Cases	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Reso No. 2020-0109 dated July 20, 2020	7/24/20	n/a	8/6/20	8/18/20	8/19/20	GoP	1,000,000.00	1,000,000.00		1,000,000.00	1,000,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
Total Alloted Budget of Procurement Activities																		168,937,746.80														
Total Contract Price of Procurement Actitvites Conducted																		168,937,746.80														
Total Savings (Total Alloted Budget - Total Contract Price)																		-														
ON-GOING PROCUREMENT ACTIVITIES																																
Total Alloted Budget of On-going Procurement Activities																		-														

Prepared by:

RAHIEMA B. BUISAN
Head - BAC Secretariat

Recommended for Approval by:

LORNA P. VILBAR, Ph.D.
BAC Chairperson

APPROVED:

ARLAN M. MANGELEN
Head of the Procuring Entity
Regional Executive Director