



NOTICE TO PROCEED

The Proprietor  
Better Work Construction  
Block 03, Triniville Subd., Koronadal City

Sir/Madam:

Having entered into a contract with the Department of Agriculture, RFO 12, Koronadal City, you are hereby authorized to proceed with the **Construction of Baliki SWIP and Concreting of Irrigation Canal with ITB Reference No. 2951136** in the amount of **Eight Million Six Hundred Sixty-Four Thousand One Hundred Seventy-Seven Pesos and 16/100 (Php8,664,177.16)** which shall be completed within **Two Hundred Twenty (220) calendar days**, subject to the terms and conditions of the contract agreement specifically the provisions on "Liquidated Damages" (LD) as stipulated in RA 9184 with the following specifications and Scope of Works, to wit:

I. DAM WORKS:

- a. Dam 1
- b. Dam 2

II. SPILLWAY WORKS

- a. Spillway 1
- b. Spillway 2

III. OUTLET WORKS

- a. Outlet Works 1
- b. Outlet Works 2

IV. IRRIGATION WORKS


V. CONCRETE SIGNAGE WITH DA LOGO AND MARKING

List of required equipment:


- 1. 2 units Backhoe (owned or leased)
- 2. 2 units Dump truck (owned or leased)
- 3. 2 units Mixer (owned or leased)

Project Duration: 220 calendar days


Acknowledged Receipt:

  
EVER NOGEN P. CHAVETE  
Print Name and Signature  
Date 3/9/2015

Very truly yours,

  
AMALIA J. DATUKAN, MBA  
Regional Executive Director

Prepared by:

  
MONINA M. SALENDAB  
BAC Secretariat-Head