



DEPARTMENT OF AGRICULTURE :

Regional Field Office No. 12  
CSA-1 Building, Zulueta Street  
Koronadal City  
Tel No./Fax No. (083)-520-0460

**NOTICE TO PROCEED/DELIVER**

**THE PROPRIETOR**

Borderline Construction and Supply  
Libungan, North Cotabato

Sir/Madam:

Having entered into a contract with the Department of Agriculture, Regional Field Office No. 12, Koronadal City, you are authorized to proceed the **Concreting of Purok 1 - Purok 2 FMR in Bulacan, Makilala, North Cotabato** with ITB Reference No. 3102488 in the amount of **Eighteen Million One Hundred Four Thousand Six Hundred Thirty-One Pesos and 23/100 (Php18,104,631.23)**, subject to the terms and conditions of the contract specifically the provision on Liquidated Damages (LD) as stipulated in RA 9184, with the following Project Description and Scope of Works, to wit:

**Project Description** : Concreting of 1.65 km road at 6.0 l.m. width and 20 cm thickness with programmed gravel shouldering on both sides, Installation of 11 l.m. 610mm diameter RCP drainage structures, 33 l.m. 910mm diameter RCP drainage structures with stone masonry headwalls.

**Scope of Works:**

Item 102(1)	- Roadway Excavation (Unsuitable)	: 1,176.40 cu.m.
Item 103(6)	- Pipe Culvert & Drain Excavation	: 30cu.m.
Item 104	- Embankment	: 1,617.30cu.m.
Item 105	- Sub-grade Preparation	: 14,850sq.m.
Item 200	- Aggregate Sub Base Course	: 3,960 cu.m.
Item 311	- Portland Cement Concrete Pavement	: 9,900sq.m.
Item 500 (1)a	- RCP 610mm diameter	: 11 l.m.
Item 500 (1)b	- RCP 910mm diameter	: 33 l.m.
Item 506	- Stone Masonry	: 22.25cu.m.

**Project Duration** : 150 calendar days

Done this 16 day of July, 2015 at Koronadal City, Philippines.

Very truly yours,

AMALIA J. DATUKAN, MBA  
Regional Executive Director

Conformed:

LORENZO DATISTA

Print Name and Signature

Date : July 16, 2015

Prepared by:

MONINA M. SALENDAB  
Head, BAC Secretariat