



September 15, 2014

NOTICE TO PROCEED


The Proprietor  
NGP Construction  
Doña Rosa Adou Street, Toril  
Davao City

Sir/Madam:


Having entered into a contract with the Department of Agriculture, RFO 12, Koronadal City, you are hereby authorized to proceed with the **Concreting Of Malaya CIS Extension Canal, Malaya, Banga, South Cotabato with ITB Reference No. 2721240 in the amount of Two Million Seven Hundred Fourteen Thousand Nine Hundred Twenty-Seven Pesos and 58/100 (Php2,714,927.58)**, subject to the terms and conditions of the contract agreement with the following specifications and Scope of Works, to wit:

Item No.	Description	Unit	Quantity
<b>I. Irrigation Canal</b>			
1.a	Excavation	cu.m.	780.50
1.b	Structural backfill	cu.m.	635.55
1.c	Concrete Class "A"	cu.m.	208.96
1.d	Reinforcing Steel Bar	kg.	9,745.07
1.e	Gravel Blanket/Leveling Course	cu.m.	66.90
1.f	Flash board	assy.	3.00
1.g	Rectangular Sliding Steel Gate	assy.	2.00
1.h	1M X1,8MX6M-Single Barrel Box Culvert	cu.m.	7.60
<b>II. CONCRETE SIGNAGE W/DA LOGO &amp; MARKING</b>			
II.a.	CHB 4"x8"x16"	pcs.	124.00
II.b.	Cement	bags	16.00
II.c.	Sand	cu.m.	1.00
II.d.	Gravel	cu.m.	2.00
II.e.	10mm dia. X 6m RSB	pcs.	11.00
II.f.	Tie wire	kg.	1.00
II.g.	Form Lumber	Bd.ft.	20.00
II.h.	Plywood, 3/4" x 4'x8'	pcs.	1.00
II.i.	CW nails (Assorted)	kg.	5.00
II.j.	Engraved Printing	L.S.	1.00

Very truly yours,

  
AMALIA J. DATUKAN, MBA  
Regional Executive Director

Acknowledged Receipt:

  
Noel G. Puna

Print Name & Signature

Date 9/15/14