



Republic of the Philippines  
**DEPARTMENT OF AGRICULTURE**  
 Regional Field Office XII  
 Brgy. Carpenter Hill, General Santos Drive  
 Koronadal City  
 Tel. No./Fax No. : 083-520-0400

**NOTICE TO PROCEED/DELIVER**

**THE PROPRIETOR**

**Robeth General Merchandise Construction & Supply**  
 National Highway, Isulan  
 Sultan Kudarat

Sir/Madam:

Having entered into a contract with the Department of Agriculture, Regional Field Office No. 12, Koronadal City, you are authorized to proceed the **Concreting of Bo. 2 National Highway Junction - Kapingkong FMR in EJC Montilla, Tacurong City, Sultan Kudarat with Reference No. 3661423** in the amount of **Nineteen Million Five Hundred Eight Thousand Two Hundred Nine Pesos and 01/100 Only (Php19,508,209.01)**, subject to the terms and conditions of the contract specifically the provision on Liquidated Damages (LD) as stipulated in RA 9184, with the following project Description and Scope of Works, to wit:

**Project Description** : Concreting of 1,700 l.m. road at 6.70 l.m. width and 20cm thickness with road shouldering on both sides, Construction of 15 l.m. 910mm dia RCPC cross drainage structures with headwall

**Scope of Works:**

- Item 100 - Clearing & Grubbing : 5,100 m<sup>2</sup>
- Item 101(2a) - Removal of RCPC and storm drain 910mm dia : 13 l.m.
- Item 101(2) - Removal of Drainage Structure : 4.90 m<sup>3</sup>
- Item 104 - Embankment : 5,764 m<sup>3</sup>
- Item 105 - Sub Grade Preparation : 16,490 m<sup>2</sup>
- Item 201 - Aggregate Base Course : 2,278m<sup>3</sup>
- Item 311 - Portland Cement Concrete Pavement : 11,390 m<sup>2</sup>
- Item 405(2) - Structural Concrete Class "B" : 13.72 m<sup>3</sup>
- Item 500(1c) - Pipe Culvert 910mm dia : 15 l.m.
- SPL 1 - Information Signages : 2 units

**Project Duration** : 289 calendar days  
**Location** : EJC Montilla, Tacurong City, Sultan Kudarat

Done this \_\_\_\_ day of MAR 23 2016, 2015 at Koronadal City, Philippines.

Very truly yours,

*Amalia J. Datukan*  
**AMALIA J. DATUKAN, MBA.**  
 Regional Executive Director

Conformed:

*Elizadeth E. Rivera*  
**ELIZADETH E. RIVERA**  
 Printed Name and Signature  
 Date : 3/23/16

Prepared by:

*Monina M. Salendab*  
**MONINA M. SALENDAB**  
 Head, BAC Secretariat