



Republic of the Philippines
DEPARTMENT OF AGRICULTURE
 Regional Field Office XII
 Brgy. Carpenter Hill, General Santos Drive
 Koronadal City
 Tel. No./Fax No. : 083-520-0460

NOTICE TO PROCEED/DELIVER

THE PROPRIETOR
Cofejok Construction and Supply Corporation
 Kalawag I, Isulan
 Sultan Kudarat

Sir/Madam:

Having entered into a contract with the Department of Agriculture, Regional Field Office No. 12, Koronadal City, you are authorized to proceed the **Concreting of Purok 7 - Purok 15 FMR Phase III (with exemption) in Brgy. Mabuhay, General Santos City with Reference No. 3661282** in the amount of **Eleven Million One Hundred Fifty-Two Thousand One Hundred Forty-Three Pesos and 44/100 Only (P11,152,143.44)**, subject to the terms and conditions of the contract specifically the provision on Liquidated Damages (LD) as stipulated in RA 9184, with the following project Description and Scope of Works, to wit:

Project Description : Concreting of 1,520 l.m. road at 5.0 l.m. width and 20cm thickness with road shouldering on both sides, Construction of 900 l.m. Open Lined Canal, 40l.m. 450mm dia RCP cross drainage structure and 1- unit Box Culvert.

Scope of Works:

- Item 100(3) - Individual Removal of Trees, small : 16 pcs
- Item 102(2) - Roadway Excavation (Surplus Common) : 2,295.48 m³
- Item 103(1) - Structure Excavation : 554.52 m³
- Item 104(1) - Embankment (from roadway excavation) : 11.84 m³
- Item 105 - Sub Grade Preparation : 10,640 m²
- Item 201 - Aggregate Base Course : 2,736 m³
- Item 311 - Portland Cement Concrete Pavement : 7,600 m²
- Item 405 - Structural Concrete (Box Culvert w/ headwall & wingwall) : 4.50 m³
- Item 505 - Pipe Culvert and Storm Drains (crossdrains 450mm dia RCCP) : 40 l.m.
- SPL 1 - Open Lined Canal : 900l.m.
- SPL 2 - Plastering : 720 m²
- SPL 3 - Backfill : 41.63 m³
- SPL 4 - Construction Signages : 8.0 units

Project Duration : 200 calendar days
 Location : Barangay Mabuhay, General Santos City

Donethis 23rd day of March, 2016 at Koronadal City, Philippines.

Very truly yours,

AMALIA J. DATUKAN, MBA.
 Regional Executive Director

Conformed:

FERNAND S. SOMODIO
 Printed Name and Signature
 Date : 3/23/16

Prepared by:

MONINA M. SALENDAB
 Head, BAC Secretariat