



Republic of the Philippines  
**DEPARTMENT OF AGRICULTURE**  
 Regional Field Office XII  
 Brgy. Carpenter Hill, General Santos Drive  
 Koronadal City  
 Tel. No./Fax No. : 083-520-0460

**NOTICE TO PROCEED/DELIVER**

**THE PROPRIETOR**  
**Better Work Construction**  
 Triniville Blk. 3, Brgy. Zone IV  
 Koronadal City

Sir/Madam:

Having entered into a contract with the Department of Agriculture, Regional Field Office No. 12, Koronadal City, you are authorized to proceed the **Concreting of Blingkong - Palavilla FMR in Lutayan, Sultan Kudarat** with **Reference No. 3649384** in the amount of **Twenty-Two Million Seven Hundred Forty-Eight Thousand Two Hundred Eleven Pesos and 22/100 Only (Php22,748,211.22)**, subject to the terms and conditions of the contract specifically the provision on Liquidated Damages (LD) as stipulated in RA 9184, with the following project Description and Scope of Works, to wit:

**Project Description** : Concreting of 1,580l.m. Concrete Road at 6.7 l.m. width and 25cm thickness with programmed road shouldering on both sides, Construction of 36" diameter RCP cross drainage structures with Headwall


**Scope of Works:**

|               |                                     |                           |
|---------------|-------------------------------------|---------------------------|
| Item 100 (1)  | - Clearing and Grubbing             | : 4,740m <sup>2</sup>     |
| Item 101 (2)c | - Removal of RCPC 610mm Ø           | : 24l.m.                  |
| Item 104      | - Embankment                        | : 3,812 m <sup>3</sup>    |
| Item 105 (1)  | - Sub Grade Preparation             | : 15,326 m <sup>2</sup>   |
| Item 201      | - Aggregate Base Course             | : 4,487.20 m <sup>3</sup> |
| Item 311      | - Portland Cement Concrete Pavement | : 10,586 m <sup>2</sup>   |
| Item 405      | - Structural Concrete (Headwall)    | : 10.32 m <sup>3</sup>    |
| Item 500(1)e  | - RC Pipe Culvert, 910mmØ           | : 33l.m.                  |
| SPL 1         | - Information Signage               | : 5 units                 |

Project Duration : 175 Calendar Days  
 Location : Lutayan, Sultan Kudarat

Done this \_\_\_\_ day of **MAR 21** 2016, 2016 at Koronadal City, Philippines.

Very truly yours,

  
**AMALIA J. DATUKAN, MBA**  
 Regional Executive Director

Conformed:



Printed Name and Signature

Date : 3-21-16

Prepared by:

  
**MONINA M. SALENDAB**  
 Head, BAC Secretariat