



Republic of the Philippines
DEPARTMENT OF AGRICULTURE
Regional Field Office 12
CSA Building, Zulueta Street, Koronadal City
BAC Secretariat Office Tel. / Fax No. 5200564

NOTICE TO PROCEED

The Proprietor
Better Work Construction
Blk. 3, Triniville Subd., Koronadal City

Sir / Madam:


Having entered into a contract with the Department of Agriculture, RFO 12, Koronadal City, you are hereby authorized to proceed with the **Construction of Telafas Supplementary Dam** in the amount of **Six Million Nine Hundred Forty-Four Thousand Four Hundred Forty-Two Pesos and 65/100 (Php6,944,442.65)** with ITB Reference No. **3780973**, subject to the terms and conditions of the contract agreement specifically the provision on "LIQUIDATED DAMAGES" (LD) as stipulated in RA 9184 with the following specifications:

- I. Construction of Diversion Dam
 - Dam Length = 25.00m
 - Dam Crest Width = 0.50m
 - Dam Crest Height = 01.20m
- II. Concreting of Canal A
 - Length = 374.65m
 - Depth (D) = 0.80m
 - Bottom Width (b) = 0.60m
- III. Concreting of Canal B
 - Length = 424.35m
 - Depth (D) = 0.80m
 - Bottom Width (b) = 0.80m
- IV. Concrete Signage with DA Logo and Markings


Project Duration: 210 calendar days
Location: Brgy. Libertad, Columbio, Sultan Kudarat

Done this ____ day of JUN 29 2016 at Koronadal City, Philippines.

Very truly yours,


AMALIA J. DATUKAN, MBA
Regional Executive Director

Acknowledged Receipt:


Print Name & Signature
Date JUNE 29, 2016