



Republic of the Philippines
DEPARTMENT OF AGRICULTURE
 Regional Field Office XII
 Brgy. Carpenter Hill, General Santos Drive
 Koronadal City
 Tel. No./Fax No. : 083-520-0460

NOTICE TO PROCEED/DELIVER

THE PROPRIETOR
Llaban Construction and Supply
 Villarica, Midsayap
 North Cotabato

Sir/Madam:

Having entered into a contract with the Department of Agriculture, Regional Field Office No. 12, Koronadal City, you are authorized to proceed the **Concreting of Bagacay Spring – Sitio Nop FMR in Brgy. Spring, Alabel, Sarangani Province with Reference No. 3661374** in the amount of **Twenty Million Seven Hundred Fifty-Two Thousand Nine Hundred Fifty-Two Pesos and 88/100 Only (Php20,752,952.88)**, subject to the terms and conditions of the contract specifically the provision on Liquidated Damages (LD) as stipulated in RA 9184, with the following project Description and Scope of Works, to wit:

Project Description : Concreting of 2,461.50 l.m. road at 5.0 l.m. width and 20cm thickness with road shouldering on both sides, Construction of 1,705 l.m. Reinforced Concrete Lined Canal

Scope of Works:

Item 101(2a)	- Removal of RCPC 610mm dia	: 22 l.m.
Item 102(2)	- Surplus Common Excavation	: 3,993.45m ³
Item 103(6)	- Culvert & Drain Excavation	: 1,098.86 m ³
Item 104(1)	- Embankment (Excavated Materials)	: 3,484.20m ³
Item 105	- Sub Grade Preparation	: 19,840 m ²
Item 201	- Aggregate Base Course	: 5,456 m ³
Item 311	- Portland Cement Concrete Pavement	: 12,307.50 m ²
Item 405(1a)	- Concrete Class "A" (Headwall, Catch Basins, Wing Walls, Apron & Cut-off Wall)	: 25.07 m ³
Item 500(1a)	- Pipe Culvert 910mm dia	: 27 l.m.
Item 500 (1b)	- Pipe Culvert 610mm dia	: 16 l.m.
SPL1	- Reinforced Concrete Lined Canal	: 1,705 l.m.
SPL2	- Fabrication of Public Billboard	: 64 sq. ft

Project duration : 248 calendar days
 Location : Brgy. Spring, Alabel, Sarangani

Done this ____ day of MAR 23 2016, 2016 at Koronadal City, Philippines.

Very truly yours,

AMALIA J. DATUKAN, MBA
 Regional Executive Director

Conformed
LILLIAN S. PALOMARES
 Printed Name and Signature
 Date : 03-23-16

Prepared by:

MONINA M. SALENDAB
 Head, BAC Secretariat